






Legend	
	Stakeholders Meeting
	Technical Input Sessions/Workshops
	Posting available materials for stakeholders review
	Administrative/processing milestones
	Science workshop

DRAFT
March 12, 2012

Desert Renewable Energy Conservation Plan (DRECP)

DRECP Stakeholders Schedule

Item #	Date	Activity Name
1	January 18, 2012	Technical Input Session/Workshop 1: Biological Goals and Objectives
2	February 3, 2012	Technical Input Session/Workshop 2: Marxan (technical modeling focus)
3	February 9/10, 2012	Technical Input Session/Workshop 3: Transmission
4	Week of February 20, 2012	Technical Input Session/Workshop 4: Marxan scenarios and post-Marxan analysis elements and approach
5	March 14, 2012 (Webex)	Stakeholders Meeting – Topics: <ul style="list-style-type: none"> Renewable energy scenarios update Transmission scenarios update
6	Week of March 26, 2012	Compiled Baseline Biology Report available for posting for stakeholders review (includes compiled species profiles and models [expert and statistical], and an update on additional data)
7	March 28, 2012	Technical Input Session/Workshop 5: Biological Goals and Objectives (Continued discussion)
8	April 25/26, 2012	Stakeholders Meeting – Topics: <ul style="list-style-type: none"> Preliminary integrated reserve design and development scenario(s) Preliminary biological goals and objectives
9	Week of April 23, 2012	Technical Input Session/Workshop 6: Monitoring, Adaptive Management, Climate Change
10	May 2, 2012	<ul style="list-style-type: none"> Recommended Plan wide reserve design, proportional contribution biological objectives available for posting for stakeholders review Draft adaptive management plan (including climate change) available for posting for stakeholders review
11	May 2012	Independent Science Review Workshop
12	May 16, 2012	Draft conservation measures (BMPs, Avoidance and Minimization, Mitigation) available for posting for stakeholders review
13	Week of May 28, 2012	Draft cost and funding analysis available for posting for stakeholders review and draft governance and implementation analysis available for posting for stakeholders review
14	Week of June 4, 2012	Technical Input Session/Workshop 7: Implementation (Governance, Costs and Funding)
15	June 13, 2012	Stakeholders Meeting – Topics: <ul style="list-style-type: none"> Draft conservation measures (BMPs, Avoidance and Minimization, Mitigation) Report on technical input/working sessions
16	August 5, 2012	Public Review Draft DRECP and EIR/EIS sent to printer
17	September 14, 2012	Commence Public Review
18	December 14, 2012	Close Public Review
19	February 18, 2013	Final DRECP and FEIR/FEIS to printer
20	March 15, 2013	Publish Notice of Availability of Final EIR/EIS in Federal Register
21	May 28, 2013	Record of Decision